

PROJECT INFORMATION	
PROJECT NAME	Inovo – Snaptel PBX Solution
REPORTING PERIOD	13 April – 11 May 2026
REPORT DATE	12 May 2026
PROJECT SPONSOR	Inovo
AUTHOR	Estelle Gerber
PROJECT MANAGER	Estelle Gerber

Table of Contents

Executive Summary 2

Software Development 2

Status Evaluation (R.A.G)..... 3

Project Analysis 4

Risk Evaluation 5

Immediate Action 5

Timelines to Note 6

Executive Summary

Executive Summary

Overall Project Status: ● AMBER

The project is currently in an **Amber** status. While technical development is progressing strongly, critical dependencies on client feedback and device testing are causing bottlenecks.

Milestones to Date:

- **Project Inception:** Initial planning kicked off on February 26th, 2026.
- **Software & Development:** Significant progress has been made with development tasks and changes, progress moved from 88% to 93% currently complete. The core development team remains focused on ensuring that client software requirements are met.
- **Solution Service Form:** The final voice solution proposal (v5) was agreed upon on 2nd April 2026, and the Solution Service Order Form (SOF#030161) has been formally accepted.
- **Device Focus:** Avaya device testing is complete with the current efforts centred on Fanvil, Cisco and Grandstream device testing to determine if these phones are viable and supported options for the proposed solution.
- **Technical Focus:** Installations at both Teraco's is now complete, pending last configurations and integrations, reliant on 3rd party involvement and feedback.

Software Development

Since the inception of this project, the development team showed a great effort in improving and enhancing already significant features of the Snaptel solution.

Latest Snaptel Desktop Features

- Call Conferencing
- Voicemail Recordings
- Call Barge In
- Call Listen In
- Call Pickup
- Call Parking & Retrieval
- Star Code Help Section
- Minimize to system tray, with auto bring back on call

PROJECT STATUS REPORT v (0.2)



From the 'Settings' section, the user now has the options to:

- Enable / disable; Voicemail
- Enable / disable; Barge or Listen In
- Enable / disable; Call Parking

Bug Fixes

- The reported action buttons on light mode are now displayed correctly

Improvements

- Multi call control with queue management
- Extension BLF Updates

Snaptel Dialler (Coming Soon)

- Attendant Transfers (Extensions, Contacts or External Numbers)
- Send application logs to support directly within the application.

Status Evaluation (R.A.G)

RAG Status Definitions

- **Red:** Noteworthy problems, demands attention.
- **Amber:** Behind schedule or has dependencies; can be managed with intervention.
- **Green:** Project or tasks on track, no major issues.

Workstream	Status	Key Highlights / Issues
Development	●	Attendant Consol requirements can now be met with a demonstration scheduled for the 19 th of May '26.
SLA & Support	●	Established a dedicated support channel to cater for Inovo support and queries. Additional changes and improvement are expected as the project progresses. The teams will engage and discuss final and suggested support onboarding requirements and recommendations in due course.
Technical / Hardware	●	Although Avaya device testing was completed, it is critical to complete testing of all devices prior to receiving the client's final workbook data. This will ensure acknowledgement of potential changes and greater control with rollout and change requirements if needed, minimizing the risk of unforeseen challenges with hardware.
Planning	●	Dependent on final business unit configuration sheets. This should be noted as critical due to the timeline and client expectations that needs to be provided and met before the planned project deadline. Here, timing will be key.

PROJECT STATUS REPORT v (0.2)

Workstream	Status	Key Highlights / Issues
Deployment		Although the project is evolving at an acceptable pace, certain project actions remain dependent on feedback and involvement from the client to proceed.

Project Analysis

1. Software and Development (Green ●)

This workstream is highly successful, moving from 88% to 93% completion. Key features like Call Conferencing, Voicemail Recordings, and Call Parking have been added. A significant Attendant Console demonstration is scheduled for May 19, 2026.

2. Infrastructure (Amber ●)

Installations at Teraco Isando and Rondebosch are physically complete. High-availability PBX clusters are being deployed to support up to 15,000 users. However, final configurations are outstanding and rely on 3rd-party feedback.

3. Planning (Red ●)

This area is critical. The project is currently dependent on final business unit configuration sheets (workbooks), which are not expected until the end of May 2026. This delay poses a risk to the overall project timeline.

4. Resource Distribution

Current workload is heavily weighted toward Planning (44%) and Technical (34%), with Rollout at 0% pending pilot site confirmation and configuration worksheets.

The following percentages are based on current project divined tasks as per the Inovo Worksheet and are subject to change.

Workstream	Avg. Progress	Status Bar
PLANNING	44%	
TECHNICAL	34%	
SITE SURVEY	0%	
STOCK	0%	
CONFIG	93%	
ROLLOUT	0%	
UNDEFINED	20%	

PROJECT STATUS REPORT v (0.2)

Risk Evaluation

Identified project risks:

Risk Area	Impact	Mitigation Strategy
Hardware Compatibility	High	Avaya testing is complete. Intensive testing is now cantered on Fanvil, Cisco, and Grandstream to ensure they are viable and supported.
Timeline Slippage	High	The delay in receiving client workbooks until late May threatens the 30 September 2026, deadline.
Requirements Creep	Medium	Final Teraco configurations are reliant on 3rd party involvement. Project managers must secure a Joint Application Discussion (JAD) for CDR records.

Immediate Action

The focused is set on suggested dates to keep the **30 September 2026** deadline on track:

**Dates are subject to change*

- 1. Finalize Expectations:** Signed Customer Requirements Specification (Due 18 May 2026)
- 2. Customer Requirements Demo:** Practical demonstration to validate system development against Inovo's specific customer needs with regards to the Attendant Console. (Due 19 May 2026).
- 3. Device Testing:** Inovo and ICTGlobe to conduct thorough testing on the Fanvil V65G phone device. Evaluate the need and recommendation for expansion module scenarios and supported recommendations. (Due 19 May 2026).
- 4. Infrastructure:** Execute the Snaptel Live Production System rollout (In the week of May 18–22, 2026).
- 5. Internal Technical Meeting:** Complete system readiness not only relies on Cabinet details but also additional configurations such as: Firewall rules, IP Addresses, FQDNs, Recording storage, point-to-point subnets etc. It is recommended that and internal technical meeting be scheduled between ICTGlobe and Inovo for further discussion on outstanding matters.
- 6. Support Structure:** Training will be given on the Snaptel live production system. (In the week of May 18–22, 2026).

**It is recommended that Inovo engineers are provided with the Snaptel Documentation and access to the demo environment to familiarize themselves with the solution prior to training.*

Timelines to Note

Action	Timelines
Site Configuration Sheets	Expected at the end of May 2026.
Network Ready	Although not confirmed, indicates towards middle of June 2026.
First Production	First Call Centre deployment is targeted for the last week in June 2026. <i>**Back office may be requested to be deployed before then.</i>