PROJECT STATUS REPORT V (0.1)

PROJECT INFORMATION	
PROJECT NAME	Inovo – Snaptel PBX Solution
REPORTING PERIOD	06 April – 10 April 2026
REPORT DATE	10 April 2026
PROJECT SPONSOR	Inovo
AUTHOR	Estelle Gerber
PROJECT MANAGER	Estelle Gerber

Table of Contents

Executive Summary 2
Status Evaluation (R.A.G) 3
Project Analysis 3
Risk Evaluation 4
Immediate Action 4

Executive Summary

Overall Project Status: AMBER

The Inovo Voice Solution project is currently in **Amber** status. While the foundational project layout and software design are progressing well, the status remains Amber pending a final decision regarding devices to be used or replaced. The final decision and recommendations are reliant on ongoing device evaluation, testing, corrective actions or custom configurations.

Key Updates:

- **Project Inception:** Initial planning kicked off on February 26th, 2026.
- **Software & Development:** Significant progress has been made with development tasks and changes, currently **88% complete**. The core development team is focused on ensuring that client software requirements are met.
- **Solution Service Form:** The final voice solution proposal (v5) was agreed upon on 2nd April 2026, and the Solution Service Order Form (SOF#030161) has been formally accepted.
- **Technical Focus:** Current efforts are centred on device testing to determine if existing Avaya 9600 and J29 series phones are a viable option for the proposed solution.

Status Evaluation (R.A.G)

RAG Status Definitions

- 🟢 **Green:** Project or tasks on track, no major issues.
- 🟡 **Amber:** Behind schedule or has dependencies; can be managed with intervention.
- 🔴 **Red:** Noteworthy problems, demands attention.

Workstream	Status	Key Highlights / Issues
Configuration (CONFIG)	🟢	Integration of LDAP and "Favourites" tab is complete. 81% overall progress.
SLA & Support	🟢	Vodia Ecosystem SLA updated March 2026; 99.9% uptime and Priority 1 response times defined.
Planning	🟡	Dependent on final "Customer Requirements Specifications" due 10 April.
Technical / Hardware	🔴	Critical issues with 9600 to 9600 call scenarios; traces required to confirm hardware support.

Project Analysis

1. **Infrastructure & Connectivity Strategy**
   - **Cross Connects:** Implementation for Teraco Isando (North) and Teraco Rondebosch (South) scheduled for completion by 21 April 2026.
   - **Cluster Setup:** High-Availability PBX Clusters will be deployed on the Snaptel environments to support up to 15,000 users.
2. **Provisioning & Software Requirements**
   - **MS Entra ID SSO:** Completed
   - **Call Management:** Development is underway for custom Call Recording permissions and user-level Call Forwarding, (under development review).
3. **Resource & Workload Distribution**

Percentages are based on current project divined tasks as per the Inovo Worksheet and are subject to change.

- **Planning:** 44%
- **Technical:** 38%
- **Rollout:** 0% (Pending Pilot Site Confirmation)

Risk Evaluation

Identified project risks:

Risk Area	Impact	Mitigation Strategy
Hardware Compatibility	**High**	Conduct intensive trace testing on Avaya 9600/J29 series; provide recommendation for replacement if testing fails.
Development Delays	**Medium**	Although delays in development should not be overlooked, there has been significant progress made, keeping the project firmly on track.
Requirements Creep	**Medium**	Finalize and sign off the Customer Requirements Specification (CRS)

Immediate Action

The focused is set on suggested dates to keep the **30 September 2026** deadline on track:

**Dates are subject to change*

1. **Finalize Expectations:** Signed Customer Requirements Specification (Due 17 April 2026)
2. **Customer Requirements Demo**: Practical demonstration to validate system development against Inovo's specific customer needs. (Due 24 April 2026).
3. **Infrastructure:** Finalize Teraco Cross Connects (Due 21 April 2026).
4. **Support Structure:** Check list to establish access requirement to system backend and / or functionality to allow Inovo to meet client support requirements effectively and manage the software solution independently.
   (In the week of 13 - 17 April 2026)