

Meeting Date: 5 and 12 May 2026

Discussion: ICTGlobe | Inovo Action List

Meeting Agenda 5 May 2026:

1. Firewall Configuration Requested

High-level diagram was updated and shared with Inovo to review. The expected format to display the Firewall Rules was communicated and acknowledged by ICTGlobe. Example layout will be updated on the live workspace as progress are being made.

2. Teraco Configurations

On 5 May 2026, it was confirmed that the installation at Rondebosch and Isando Teraco's were both complete.

3. Vodia CDR Requested

An example of the Snaptel Call Detailed Records (CDR) was provided to Inovo. In addition to this request, different Snaptel report examples were also provided to review, including; Call Records Example, Daily Trunk Report, Daily Vendor Report, Daily Extension Report, Overall Statistics Report, Daily PBX Usage Information.

4. Mobile App Permissions

For both Mac & Android it was mentioned that the following device permissions will be required for the application to be fully functional: Microphone, Contacts, Camera and possibly to remove battery optimisation in android.

5. Conference Call Options

This was stressed as a critical requirement of the client as the feature is widely used in the organization, especially by traders. At the time of this meeting session it was confirmed that the feature will be included in the new version of the application.

Meeting Agenda 12 May 2026:

1. Fanvil Device Testing

Device testing will be conducted at the ICTGlobe Stellenbosch branch on the 19th of May 2026. During this session it was requested that Inovo participate in the device configurations and Snaptel solution setup prior to testing. This test will be focused on the call handling requirements based on a secretary / executive call flow scenario.

From this conversation arose the critical need to not only test the said scenario but also explicitly identify and discuss various device requirements based on the client's needs, once known and evaluated. This approach should focus on the devices to be tested, (Fanvil V62G & V50G) and potential other devices to be considered in the case where an expansion module may be required. The need to critically discuss these various possibilities based on different user and call scenarios, will allow Inovo to be prepared to consult the client accurately once the expected business unit data and requirements was received.

It was requested that Inovo confirm the Cisco & Grandstream devices used by the client, and if possible provide same so that testing can also be done on these devices to ensure an holistic overview of device compatibility based on the clients' needs and the provided solution.

2. Attendant Console

This point was understood as; related to more 'advanced features' as referred to in the softphone requirements document. The demonstration on more advanced features will be done on 19 May 2026.

It was communicated that the demo will be focused on the new features added which is now available from the desktop app.

- * Call Conferencing
- * Voicemail Recordings (can be enabled / disabled)
- * Call Barge In (can be enabled / disabled)
- * Call Listen In (can be enabled / disabled)
- * Call Pickup (can be enabled / disabled)
- * Call Parking & Call Retrieval
- * Star Code Help Section
- * Minimize to system tray with auto bring back on call.

It is advisable to demonstrate a typical, or suggested workflow / call handling scenario and recommended settings for a Switchboard user as the client is currently unsure of their requirements in this regard.

3. Snaptel Technical Training

It was agreed that training to the engineers will be provided once the Snaptel production system is live, (planned for the week of 18 – 22 May 2026). Snaptel documentation was provided to Inovo with the request that employees familiarise themselves with the software prior to training so that concepts and actions is not entirely unfamiliar. This will ensure the focus to remain on important software configuration requirements.

Snaptel Documentation can be accessed from the following project resources:

Inovo project resources website: <https://inovoprojectresources.netlify.app/>

(username & password required), or from the live shared project workspace:

https://docs.google.com/spreadsheets/d/1eR0GK61KSQUjFFr6x3k33C_5bbE_g2DjOdjMOaM39hA/edit?usp=sharing (shared access required to view / edit content).

*During the release of this document, training dates for both sessions was not yet confirmed.

4. CDR & Voice Recordings

The following meetings with the client will be attended by Gregorio to discuss any technical requirements or restrictions: JAD for CDR processing, and technical discussion focussed on voice recordings.

5. Project Technical Meeting

From the request to confirm IP addresses and routing information, the decision was made to arrange an internal technical meeting between ICTGlobe & Inovo to discuss and review any outstanding information and requirements.

Mentioned focused points includes, yet are not limited to:

Firewall rules, IP Addresses, FQDNs, Recording storage, point-to-point subnets